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SUMMARY OF STOCHASTIC UNCERTAINTY ANALYSIS

Alternative Deterministic Percentiles b

Value a 10% 25% Median MEAN 75% 90%

Net Benefit (Overall Non-Cost Score)
1 No Action 4.2 3.0 3.6 4.1 4.1 4.6 5.0
2 Institutional Controls and Monitoring 4.3 3.4 3.8 4.2 4.2 4.6 4.9
4 Soil Cap 7.1 6.7 6.8 7.0 7.0 7.1 7.2
5 Low-Permeability Soil Cap 7.7 7.3 7.4 7.6 7.6 7.7 7.9
6 FML Cap 7.6 7.2 7.3 7.5 7.5 7.7 7.8
7 FML/GCL Cap 7.5 7.1 7.2 7.4 7.4 7.5 7.7
9 Excavation and Disposal 3.9 3.4 3.7 4.0 4.0 4.4 4.7

Estimated Cost (millions)
1 No Action $0 $0
2 Institutional Controls and Monitoring $0.29 $0.26 $0.28 $0.31 $0.32 $0.35 $0.39
4 Soil Cap $0.94 $0.80 $0.87 $0.96 $0.98 $1.07 $1.18
5 Low-Permeability Soil Cap $1.00 $0.90 $1.00 $1.13 $1.14 $1.27 $1.40
6 FML Cap $1.18 $1.02 $1.10 $1.21 $1.22 $1.32 $1.44
7 FML/GCL Cap $1.34 $1.15 $1.24 $1.37 $1.38 $1.50 $1.64
9 Excavation and Disposal $24 $9 $15 $23 $26 $36 $48

a  Deterministic values are approximately equal to stochastic modes (most likely values) for most probability distributions.
b  Percentiles and mean values estimated by Monte Carlo simulation as described in text.  Simulation output in Appendix I.
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